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GENERAL OBLIGATION BOND PROJECT OVERSIGHT COMMITTEE
MEETING MINUTES

MAY 13, 2002

1. Attendance – See Attendance Sheet attachment.

2. Review and Acceptance of April 8, 2002 meeting minutes.

ACTION: Mr. Frank Del Vecchio reviewed the minutes and asked that the
spelling of Mr. Garcia Pons’ last name be corrected.  A motion to
approve the minutes of the April 8, 2002, Committee meeting was
made by Mr. Del Vecchio, and seconded by Mr. Leonard Wien.
The motion passed.

3. Project Status Report

Mr. Del Vecchio reported that on April 9, 2002, the Community
Workshop for the 10th Street Auditorium and Beach Patrol
Headquarters project ended in consensus with the community
supporting how $690,000 of GO Bond funds should be spent.  He
also added that to carry out the complete program, the total cost
would be $3.3 million versus the $690,000 that is available.   He
concluded that the Administration needs to make a determination
and recommendation on whether to proceed with protecting the
building beyond what has already been done or not.

Amy Rabin wanted to know if the La Gorce Island Enhancements
had been started and if this project would be completed by late
May.  Mr. Tim Hemstreet responded that the enhancements would
probably not be finished by late May.  He continued by saying that
a meeting with the Homeowners Association and the Administration
needed to take place in order to select trees that meet City of Miami
Beach specifications.

Ms. Rabin inquired as to a date for Community Design Workshop
#3 for the Bayshore Neighborhood.  The Committee was informed
that it was tentatively scheduled for May 30.

Mr. Roberto Sanchez wanted to know why $320,925 in GO Bond
funds was reallocated to Normandy Isle & Normandie Sud
Neighborhood from the Marseille Drive project.  Ms. Kristin McKew,
Capital Projects Administrator, explained that the report originally
stated that action had been taken by the City Commission
allocating funds from the Normandy Isle and Normandie Sud
Neighborhood project to the Marseille Drive project.  She continued
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by saying that when  researching the records it was found that the
action by the Commission never actually happened.   The report
was revised to reflect the reallocation of the GO Bond funds, and a
similar reallocation of Section 108 funds from the Normandy Isle
and Normandie Sud project to the Marseille Drive project.  The
funding for Marseille Drive remains almost the same.  Mr.
Hemstreet and Ms. McKew met separately with Mr. Sanchez to
further clarify the issue.

Ms. Rabin wanted to know if there would be a beachfront restroom
at 29th Street.  Mr. Bruce Henderson, Environmental Specialist for
Public Works, responded that there were no plans for a restroom at
that location and that one would be located at the 35th Street
streetend facility.

Ms. Sherri Krassner wanted to know what it meant in the Crespi
Park report that the contractor failed substantial completion
inspection.  Mr. Hemstreet responded that it meant that completion
was scheduled for April 16 and the park was not finished by that
date by the contractor.  He said that there were liquidated damages
for $300 a day for each day after the scheduled date.  He stated
that the contractor reached substantial completion on May 6, 2002.

Mr. Sanchez wanted to know the status of the signage study for the
City.  Ms. Joyce Meyers, Interim Senior Capital Projects Planner,
explained that the Administration is in the process of identifying
funding to implement the program and that contributions need to
made from various different sources within the City.  She continued
by saying there were no GO Bond funds so far that neighborhoods
have identified.   She said that it could cost as much as $120,000 in
fees to do the design work and funding should be there in order to
pay for it.  She said a staff meeting was taking place within the next
two weeks to identify funds.

Ms. Krassner wanted to know about the status of the Alton Road
Corridor project.  Mr. Charles Carreno from Hazen and Sawyer
responded by saying that he believed the City just received the
design drawings and that they will be reviewed by Public Works.

4. Recommendations to the City Commission

(A) Oceanfront Basis of Design Report

Mr. Hemstreet informed the Committee that the Basis of Design
Report on the Oceanfront Neighborhood Right-of-Way
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Improvement project would be presented by Leo Alvarez from
EDAW, for the Committee’s approval and then if recommended, the
approval of the Commission.

Mr. Alvarez reviewed with the Committee the improvements that
were being considered for the Oceanfront Neighborhood.  The
neighborhood is defined as 23rd Street to 63rd Street from the ocean
to Indian Creek.  The improvements were also further described in
the Basis of Design Report distributed to the Committee.

Mr. Michael Rotbart wanted to know if the promenade between 24th

Street and 30th Street was included.  Mr. Alvarez responded that it
had been included in the BODR, however he had not mentioned it.
He continued by explaining the promenade project would use
almost half of the total funding and should be considered at a later
time.

Mr. Robart commented on the flooding in some of the streets and
asked if there were plans to alleviate the problems.  Mr. Alvarez
responded by saying that some of the problems will be alleviated
during the Indian Creek Greenway dredging which will replace all
the outfalls along the new seawall.

Mr. Del Vecchio wanted to know if there were any major issues that
need to be addressed, but are not funded by GO Bond funds.  Mr.
Alvarez responded that the pedestrian linkage between 24th Street
and 24th Lane, additional overlooks along the greenway side and
upgrading the level of improvements on streets were considered to
be unfunded.  He said the total amount of unfunded issues is $2.5
million.

Mr. Marty Hyman was concerned with the parking spaces on the
streetends and how many would be removed and added on this
project.  Mr. Alvarez stated that parking spaces that met current
standards would be retained and those that did not would be
corrected. Mr. Hyman and Mr. Wien congratulated EDAW on the
report and how well it was presented.

ACTION: Mr. Wein made a motion to recommend that the City Commission
approve the Basis of Design Report for the Oceanfront project.   Mr.
Larry Herrup seconded the motion.  The motion passed.

(B) Normandy Isle Basis of Design Report

Mr. Hemstreet informed the Committee that the Basis of Design
Report on the Normandy Isle Neighborhood Right-of-Way
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Improvement project would be presented by Fernando Alonso of
Williams, Hatfield & Stoner and Aida Curtis from Curtis and Rogers,
Landscape Architects, for the Committee’s approval and then if
recommended, the approval of the Commission.

Mr. Hemstreet explained that 97% of the project was agreed upon
by the neighborhood.  He stated that the two issues where there
was not consensus were on street ends and the infill of sidewalks.

Mr. Alonso and Ms. Curtis presented the Basis of Design Report
and scope of work for the Normandy Isle/Normandie Sud
Neighborhood.   The improvements being considered were further
described in the Basis of Design Report distributed to the
Committee.

Mr. Rick Esposito, a resident of the neighborhood, spoke and said
he was representing over 60 households.  He objected to
improvements at the street ends, concerned that non-residential
activities would take place.  The street ends at Notre Dame,
Trouville Esplanade and Rue Bordeaux were areas of concern for
the people he represented.  Some residents wanted the street ends
to remain without benches, bike racks and walkways.

Ms. Renate Oertel, a resident of the neighborhood, spoke on the
issue as well.  She expressed her desire to have the three street
ends in question remain as they are, so that she retains the quiet
enjoyment of her home.  She also does not want benches and bike
racks in the area.

Ms. Glazer, another resident of the neighborhood, spoke in
opposition of improvements to the street ends that would make
them more like parks.  She expressed concern regarding her
privacy, as well as limiting the availability of parking for the
residents by reclaiming some of the area for the improvements.

Ms. Marguerite Ramos, President of the Normandy Sud
Homeowners Association, spoke and commented that she had 138
signatures from residents in support of the streetend improvements
and continuous sidewalks.  She explained that the Homeowners
Association approves of the recommendations that the City has
designed.

Mr. Jorge Mirabet, a resident of the neighborhood and a member of
the Homeowners Association Board, commented that he was
speaking on behalf of the residents that did not want the sidewalks
because it would bring additional traffic in front of their homes.  He
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stated that 95% of the residents, who currently did not have
sidewalks in front of their houses but would be getting them under
the proposed design, did not want them.

Mr. Henry Rodstein, a resident, commented that he was very happy
with most of the proposed design.  He did not want the benches in
the street ends.

The residents representing the various factions agreed to meet to
try to come to consensus prior to the Basis of Design Report being
approved by the City Commission.

Mr. Del Vecchio expressed his concern about the process failing in
this neighborhood.  Mr. Bob Middaugh commented that he believed
that it was unfair and inaccurate to say the process had failed.  He
stated that the Administration had taken the process as far as they
could and that the agreement was at 98%.

Mr. Rotbart wanted to know if the City had any standards by which
it based the design for streetends in residential neighborhoods
versus other parts of the city.  Mr. Hemstreet answered that it was
based on past Community Design Workshops that were held in
1999 and in 2000, professional staff, the condition of the streetends
and if GO Bond Funds could be utilized for these projects.

Mr. Hyman questioned Mr. Bert Vidal of Hazen and Sawyer if pipes
under the road in this area were going to be replaced.  Mr. Vidal
explained that an analysis was almost finished.  Mr. Hemstreet
interjected explaining that there are insufficient funds to replace all
priority 3 lines throughout the City.  However, the Administration
obligated to replace all Priority 2 lines.  He continued by explaining
that the Administration has asked Public Works to test all Priority 3
lines and recommend which segments are the most critical that
need replacing.

ACTION: Mr. Sanchez made a motion to recommend that the City
Commission approve the Basis of Design Report for the Normandy
Isle Neighborhood.  Mr. Del Vecchio seconded the motion,
requesting that it be amended to reduce trees at street ends by
75%, and remove the bike racks and benches from the street ends.
Mr. Sanchez did not accept the amendment.  The motion died.

ACTION: Mr. Sanchez made a motion to recommend that the City
Commission approve the Basis of Design Report for Normandy
Isle. Mr. Rotbart seconded the motion.  The motion passed with two
Committee members opposed.
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(C) Addition of Cherokee Street Streetend work to A/E Agreement for
Reynolds Smith & Hills

The Administration requested the Committee consider allowing
Reynolds, Smith and Hills, Inc., the A/E for the La Gorce
Neighborhood Improvement Project, also design the improvements
to the Cherokee Street streetend.  The costs for design and
construction of this work is estimated at $45,000.  The funding is to
come from the Shoreline and Seawall Rehabilitation Program.

Mayor Dermer mentioned that it was decided there would be no
Kayak launch there.  Mr. Hemstreet agreed and commented that
the Administration recommends that the same designer that is
working on the Neighborhood Streetscape project be used.

Ms. Rabin wanted to know where funding for the seawall repair was
coming from.  Mr. Hemstreet explained the funding was coming
from the GO Bond line item for Citywide Seawall Repair and not
part of the neighborhood funding.

ACTION: Mr. Rotbart made a motion to recommend to the City Commission
that the work be added to Reynolds, Smith and Hills’ agreement,
and that $45,000 of GO Bond funding from the Shoreline and
Seawall Rehabilitation Program be used.  Ms. Rabin seconded the
motion.  The motion passed.

5. Informational Items

(A) Updated Calendar of Scheduled Community Design Workshops

The Administration informed the Committee that there were no
Community Design Workshops scheduled in May.

(B) Corradino Additional Services for Flamingo, Normandy Isle, Scott
Rakow

This item was included in the agenda but not reviewed during the
meeting.

(C) Group “C” Parks Construction Bid Rejection

This item was included in the agenda but not reviewed during the
meeting.
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(D) North Shore Neighborhood A/E Agreement Amendment

This item was included in the agenda but not reviewed during the
meeting.

(E) Status Report on Bay Road Subproject of West Avenue/Bay Road
Right-of-Way Improvement Project.

Mr. Hemstreet informed the Committee that the report defines
encroachments that need removal in order to complete the project.
Mr. Del Vecchio added that the City identified 11 private
encroachments on the eastside of Bay Road and some other
streets.  He continued by saying that this issue is between the City
and the encroachers and the City is trying to minimize the adverse
impact.

6. Change Orders

The Change Order Report was presented and reviewed.

Mr. Hyman wanted to know why $67,000 was remaining in contingency
and why there was a need for so many items to complete the Flamingo
Pool.  Mr. Hemstreet explained that the needed items were not included,
as part of the original project and that the remaining contingency funds will
be used for night lighting at the pool.

The Meeting adjourned at 9:15pm
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